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Monthly Progress Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #13, MARCH 2008 

Significant Developments and Activit ies dur ing the Period, Including Act ions Undertaken 

Pursuant to the AOC and SOW 

• On March 3, ARCADIS received the MDEQ's comments (dated February 22) on the draft Conceptual 

Site Model. This report is discussed in Section 1 2.1.4 of the SOW. 

• On March 3, ARCADIS forwarded to the USEPA the Plainwell post-removal surface sediment PCB 

sampling results for removal areas completed in 2007. 

• On March 10, the USEPA forwarded comments to the KRSG on the Data Management Plan (see 

Section 1.3 of the SOW). 

• On March 11, the KRSG forwarded to USEPA the draft letter agreement with the peer review 

manager. 

• On March 12, the KRSG received the USEPA's letter regarding the Risk Assessment Framework 

(RAF). The letter was dated February 28, 2008. This framework is discussed in Section 1.2.1.5 of the 

SOW. 

• On March 13, the KRSG and USEPA met in Chicago to discuss the RAF 

• On March 14, the MDEQ forwarded comments to the KRSG on the Data Management Plan (see 

Section 1 3 of the SOW). 

• On March 18, the USEPA forwarded comments to the KRSG on the Baseline Ecological Risk 

Assessment Peer Review Scope of Work (peer review SOW). 

• On March 27, ARCADIS forwarded to the USEPA a draft letter regarding the selected peer review 

panel for ecological nsk studies and the revised draft peer review SOW. 

• On March 27, ARCADIS forwarded to the USEPA a draft letter regarding the revision of the draft 

RAF. 

• On March 31 , ARCADIS forwarded to the USEPA PowerPoint slides for use at the public meeting 

scheduled for Apnl. 

• On March 31, ARCADIS forwarded to the USEPA and MDEQ a request to dispose of archived Area 1 

sediment cores. 
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Monthly Progress Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #13, MARCH 2008 

• The KRSG awaits USEPA's response to the letter requesting USEPA's data usability determination 

for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007. 

• The KRSG awaits USEPA's comments on the Multi Area Feasibility Study documents (Section 1 2.2 

of the SOW) and the Candidate Technologies and Testing Needs Technical Memorandum (Section 

4.1 of the SOW), which were submitted to USEPA on February 22. 

Data Collected and Field Activit ies Conducted During the Period 

• Beginning on March 26, ARCADIS began collecting water column samples every other day at the 

upstream and downstream locations related to the Former Plainwell Impoundment Time-Critical 

Removal Action (TCRA). Table A summarizes the samples collected that were sent to TestAmenca 

Laboratories, Inc. (TestAmenca) for analysis. This sampling is discussed in Section 3.4.5 of the Area 

1 SRI/FS Work Plan. 

Laboratory Data Received During the Period 

• No laboratory data were received in March. 

• Validated data for the SDGs received in January are included in this monthly report. These data 

include the surface water samples collected between December 15 and December 19 (SDG 

TCF5A26) (Table B). Attachment A contains the validation report for this package. The enclosed CD 

also contains the EDD for these data. 

Problems 

• None. 

Actions Taken to Correct Problems 

• None 

Developments Anticipated During the Next Two Reporting Periods 

• On Apnl 1, ARCADIS will forward to the USEPA a letter regarding the selected peer review panel for 

ecological risk studies. 

• On April 1, the USEPA will forward to the KRSG comments on the March 27 letter regarding the 

revision of draft RAF. 
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Kalamazoo River Superfund Site SRI/FS - Area 1 
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On April 2, the USEPA will hold a public meeting in Plainwell 

In April, the USEPA and KRSG will continue to work on the Peer Review Process (see Section 

1.2.1.3 of the SOW). 

In Apnl, KRSG is scheduled to provide a report presenting Area 1 SRI Phase 1 data to USEPA and 

MDEQ. 

In Apnl, KRSG is scheduled to provide to USEPA a letter documenting RAF meeting agreements. 

In Apnl, KRSG is scheduled to submit the revised RAF to USEPA. 

By April 18, KRSG is scheduled to submit the revised Generalized Conceptual Site Model to USEPA. 

In April, ARCADIS will continue to work on the development of Phase 2 sampling plans for Area 1, as 

descnbed in the Area 1 SRI/FS Work Plan. 

In April, the MDEQ is scheduled to provide a copy of its USEPA-approved Quality Assurance Plan to 

the KRSG. 

On May 13 and 14, the peer review panel is scheduled to meetfordelivery of the peer review panel 

charge. 

In May, ARCADIS is scheduled to submit to USEPA the validated data for the SDGs received in 

February. This includes the top-of-bank soil cores (SDGs SRI005 and SRI006), and the post-removal 

surface sediment samples from the 2007 TCRA removal areas (SDGs SRI007 and SRI008). 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #13, March 2008 

Table A — Upstream/Downstream Surface Water Sampling — Plainwell 
TCRA — Samples Collected in March 2008 

Sample ID 

K30779 

K30780 

K30781 

K30782 

K30783 

K30784 

Sample Date 

3/27/2008 

3/27/2008 

3/29/2008 

3/29/2008 

3/31/2008 

3/31/2008 

^Daia'Received 

NR 

NR 

NR 

NR 

NR 

NR 

Sample Delivery Group 

NR 

NR 

NR 

NR 

NR 

NR 

S a m p l e Location 

10th Street Bridge 

Farmer Street 
Bridge 

10th Street Bridge 

Farmer Street 
Bridge 

10th Street Bridge 

Farmer Street 
Bridge 

Notes: 
NR - Data not received as of March 31, 2007. 
All samples analyzed by TestAmerica Laboratories, Inc. for PCBs and TSS 
Duplicate samples are in brackets 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #13, March 2008 

Table B — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Data Received in January 2008 

.Location ID: 
Date Collected: 
Sample Name: Units 

10th Street 
12/15/07 

10th Street 
12/17/07 

10th Street 
12/19/07 

FarmerStreet 
12/15/07 -

„•:-£: 

Farmer Street 
. . , 12 /17 /07 

Farmer Stregt^ 
12/19/07i^,-

PCB Aroclors 

Aroclor-1016 
Aroclor-1221 
Aroclor-1232 
Aroclor-1242 
Aroclor-1248 
Aroclor-1254 
Aroclor-1260 
Total PCBs 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

0.047 U 
0.047 U 
0.047 U 
0.047 U 
0 047U 
0 047U 
0 047U 
0 047U 

0 047U 
0 047U 
0.047 U 
0.047 U 
0 047U 
0 047U 
0 047U 
0 047U 

0.047 U 
0.047 U 
0 047U 
0 047U 
0 047U 
0 047U 
0 047U 
0.047 U 

0.047 U 
0.047 U 
0 047U 
0 047U 
0.047 U 
0 047U 
0 047U 
0 047U 

0.047 U 
0.047 U 
0 047U 
0.047 U 
0 047U 
0 047U 
0.047 U 
0 047U 

0 047U 
0 047U 
0 047U 
0.047 U 

0 047U 
0 047U 
0 047U 
0 047U 

Miscellaneous 

Total Suspended Solids | mg/L | 4.3 | 2 4 | 2 2 | 3 | 3.5 | 5.6 

Note Regarding Data Qualifiers: 
U - The compound was analyzed for but not detected. The associated value is the compound quantitation limit. 
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